

# Wireless Life Cycle

## FY2017

- High Priority EOL APs Replacement
- Wireless Bridge Replacement
- Hospitality House Wireless Design
- WLC 8.0.133.0 Code Upgrade
- POM Wireless Re-design
- Prime Upgrade 3.1
- POM EOL AP Replacement
- WLC Test 8.2x Code
- Test WLC Install
- CPR AP EOL AP Replacement/Test 3802 Series
- Wireless Engineer Training for CCNP-W Exam 1
- CAD WLC 8.2x Upgrade
- CAD EOL AP Replacement
- GRY WLC 8.2x Upgrade
- GRY EOL AP Replacement
- Wireless Engineer Training for CCNP-W Exam 2

## FY2021

- Test WLC X.Y Code Upgrade
- Wireless Bridge Replacement
- WLC X.Y Code Upgrade
- Prime Upgrade X.Y
- Wireless Lan Professional Conference w XYZ Wireless Training
- CPR AP EOL AP Replacement/Test XYZ Series
- MSE Upgrade to X.Y
- CAD EOL AP Replacement
- GRY EOL AP Replacement

## FY2020

- Test WLC X.Y Code Upgrade
- MMC Wireless Re-design E Building
- WLC Hardware Replacement
- WLC X.Y Code Upgrade
- MMC Wireless Re-design D Building
- Prime Upgrade X.Y
- Wireless Lan Professional Conference w XYZ Wireless Training
- MSE Upgrade to X.Y

## FY2018

- Q1
  - KMH 8.2x Upgrade
  - KMH EOL AP Replacement
  - Wireless Engineer Training for CCNP-W Exam 3
  - MSE Upgrade to 8.x
- MCHC Wireless Re-design
- MCHC EOL AP Replacement
- MMC WLC 8.2x Upgrade
- Wireless Engineer Training for CCNP-W Exam 4
- Q2
  - CHX Wireless Design
  - WSH Wireless Design
  - WSH Wireless Interim Design Deployment
  - Cisco Prime Upgrade 3.0
  - Wireless Bridge Replacement of EOL AP(s)
- MMC EOL AP Replacement
- ISE Training
- Wireless Lan Professional Conference w Analysis Training
- Q3
  - CHX Wireless Deployment
  - WSH Wireless Deployment
  - Bldg 58 Wireless Design
- MMC EOL AP Replacement
- MMC Wireless Re-design A Tower
- ISE for Wireless Cont.
- ISE for Wireless WLAN Changes
- Q4
  - Bldg 58 Wireless Deployment
  - Wireless Bridge Add (+16 WGB)

## FY2019

- Q1
  - CAD Wireless Redesign
  - Remote Site EOL AP Replacement
  - Test WLC X.Y Code Upgrade
- GRY Wireless Redesign
- Q2
  - WLC X.Y Code Upgrade
  - Prime Upgrade 3.2
- Wireless Lan Professional Conference 2019 w XYZ Wireless Training
- Q3
  - MMC Wireless Re-Design B Tower
  - MMC Wireless Re-design D Tower
- Q4
  - MSE Upgrade to X.Y